COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 03/ 2020

ESTI MATE SUMVARY 08:16: 08
CONTI D C21543 ESTI MATE NG 0003 PROG SPEC YR: 2005
PCN: 21543- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 62.0 DAYS TI ME ALLOW 80 WORK DAYS
HWY 94 & PEYTON HW PERCENT TIME:  77.50 ORI G TI ME ALLOW 80 WORK DAYS
PROJECT NO. SHE094A- 035
HWY 94 & PEYTON HWY
NAMVE OF ROAD:
PROJECT COUNTI ES: EL PASO
CONTRACTOR:
KI EW T | NFRASTRUCTURE CO. PAY PERI OD ENDI NG 07/ 25/ 2020 DATE TI ME STARTED 01/14/2020
160 | NVERNESS DR W STE 110 DATE LET 12/ 05/ 2019 DATE WORK BEGAN 04/ 27/ 2020
DATE AWARDED 12/ 18/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/14/2020 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 01/14/2020
CURRENT TOTAL THI' S ESTI MATE
CURRENT PROJECT AMT: $ 1, 771,045.56 PARTI Cl PATI NG $ 1,601, 589. 33 $ 830, 937. 60
AWARD PRQJECT AMI:  $ 1,562, 107.00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 90. 43% TOTAL EARNI NGS 1, 601, 589. 33 830, 937. 60
FUNDS AVAI LABLE: $ 169, 456. 23 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 601, 589. 33 830, 937. 60
TOTAL CLAI VS $ 0.00 RETAI NAGE -23,431.61 -2,861.16
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 1,578, 157. 72 828, 076. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 1,578, 157. 72 828, 076. 44
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 828, 076. 44

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21543-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0003 08: 16: 08
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0.500
LS 0. 500 13, 250. 00
26, 500. 00000 1. 000 26, 500. 00
0010 202-00035 Renoval of Pipe 80. 000 80. 000
LF 0. 000 0. 00
40. 00000 80. 000 3,200. 00
0015 202-00220  *Renpval of Asphalt Mat 5, 558. 000 5, 558. 000
Sy 0. 000 0. 00
5. 00000 5, 558. 000 27,790. 00
0020 202-00240 *Renpval of Asphalt Mat (Pl aning) 9, 000. 000 0. 000
5% 8, 836. 000 26, 508. 00
3. 00000 8, 836. 000 26, 508. 00
0025 202-00250 *Renoval of Pavenent Marking 4, 910. 000 3, 849. 000
SF 1, 061. 000 2,652.50
2.50000 4,910. 000 12, 275.00
0030 202-00810 *Renoval of G ound Sign 5. 000 2.000
EACH 0. 000 0. 00
75. 00000 2.000 150. 00
0035 202-00821 *Renoval of Sign Panel 5. 000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0040 202-01000 *Renoval of Fence 4,696. 000 4, 696. 000
LF 0. 000 0. 00
1. 50000 4, 696. 000 7,044.00
0045 202-04002 Clean Cul vert 2. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0050 203-00060 Enbanknment Material (Conplete In Place) 3, 863. 000 946. 000
cY 2,917.000 81, 676. 00
28. 00000 3, 863. 000 108, 164. 00
0055 203-01100  Proof Rolling 10. 000 4.000
HOUR 3.000 375. 00

125. 00000 7.000 875. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21543-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0003 08: 16: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0057 203-01510 Backhoe 100. 000 55. 000
HOUR 17. 000 3,145. 00
185. 00000 72.000 13, 320. 00
0060 203-01500 Bl adi ng 10. 000 0. 000
HOUR 0. 000 0. 00
158. 00000 0. 000 0.00
0062 203-01582  Truck (Dunp) 100. 000 45. 500
HOUR 41. 500 4,772.50
115. 00000 87.000 10, 005. 00
0065 203-01597 *Pot hol i ng 40. 000 40. 000
HOUR 0. 000 0. 00
250. 00000 40. 000 10, 000. 00
0070 203-02330 Laborer 40. 000 7.000
HOUR 0. 000 0. 00
32. 00000 7.000 224.00
0075 206-00000 Structure Excavation 54. 000 54. 000
cY 0. 000 0. 00
35. 00000 54.000 1, 890. 00
0080 206-00100 Structure Backfill (Cass 1) 34. 000 34. 000
cY 0. 000 0. 00
50. 00000 34.000 1, 700. 00
0085 207-00205 Topsoi | 855. 000 428. 000
cY 427. 000 2,989. 00
7.00000 855. 000 5, 985. 00
0090 208-00012 *Erosion Log Type 1 (9 Inch) 5, 098. 000 3, 040. 000
LF 2,058. 000 6,174.00
3. 00000 5, 098. 000 15, 294. 00
0095 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0.00
0100 208-00070  Vehicle Tracking Pad 2. 000 2.000
EACH 0. 000 0. 00

3, 000. 00000 2.000 6, 000. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21543-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0003 08: 16: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0105 208-00103 Renoval and Disposal of Sedinent (Labor) 20. 000 0. 000
HOUR 4.000 180. 00
45. 00000 4. 000 180. 00
0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 4. 000 580. 00
145. 00000 4. 000 580. 00
0115 208-00106 Sweepi ng (Sedi ment Renoval) 20. 000 6. 500
HOUR 10. 000 1, 750. 00
175. 00000 16. 500 2,887.50
0120 208-00107 Renoval of Trash 16. 000 0. 000
HOUR 0. 000 0. 00
65. 00000 0. 000 0.00
0125 208-00207  Erosion Control Managenent 30. 000 12. 000
DAY 7.000 350. 00
50. 00000 19. 000 950. 00
0130 210-00810 *Reset Ground Sign 5. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0.00
0135 210-00815 *Reset Sign Panel 6. 000 0. 000
EACH 0. 000 0. 00
60. 00000 0. 000 0. 00
0140 212-00006 *Seeding (Native) 5. 040 0. 000
ACRE 0. 000 0. 00
1, 500. 00000 0. 000 0.00
0145 212-00032  *Soi | Conditioning 5. 040 0. 000
ACRE 0. 000 0. 00
2,800. 00000 0. 000 0. 00
0150 213-00002 *Mil ching (Weed Free Hay) 3. 800 0. 000
ACRE 0. 000 0. 00
550. 00000 0. 000 0.00
0155 216-00201  *Soil Retention Bl anket (Straw Coconut) (Biodegradable 6, 000. 000 0. 000
Cl ass
SY 3,222.000 8, 055. 00

2.50000 3,222.000 8, 055. 00



CONTI D

ROADWAY

CAT NO0200

0160 304-06000

0165

304- 07000

0170

403- 00720

0175

403-34721

0180

411-10255

0185

420- 00112

0190

506- 00206

0195

506- 01020

0200

603-01180

0205

603- 01300

0210 603-05018

C21543

21543-BID
SHEO094A- 035

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Aggregat e Base Course (Cass 7)

Hot M x Asphalt (Patching) (Asphalt)

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

Ceotextile (Drainage) (Cass 1)

Riprap (6 Inch)

Geogri d Rei nforcenent

18 Inch Reinforced Concrete Pipe

30 Inch Reinforced Concrete Pipe

18 Inch Reinforced Concrete End Section

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
9, 050. 000
TON
40. 00000
19. 000
TON
100. 00000
20. 000
TON
175. 00000
4,612. 960
TON
96. 00000
1, 500. 000
GAL
2. 50000
64. 000
sy
20. 00000
21.000
cy
250. 00000
3, 318. 000
%
5. 00000
66. 000
LF
225. 00000
86. 000
LF
300. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4,948
4,088
9, 037.

700
400
100

19. 000
0. 000
19. 000

10. 080
0. 000
10. 080

1, 087. 240
3, 525.

4,612

720
960

80. 000
1,143. 000
1,223. 000

64. 000
0. 000
64. 000

21. 000
0. 000
21.000

2,844.000

474. 000

3, 318. 000

66. 000
0. 000
66. 000

86. 000
0. 000
86. 000

2.000
0. 000
2.000

Page 5

ESTI MATE RUN 08/ 03/ 2020

08: 16: 08
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
163, 536. 00
361, 484. 00
0. 00
1, 900. 00
0. 00
1, 764. 00
338, 469. 12
442, 844. 16
2,857.50
3, 057. 50
0. 00
1, 280. 00
0. 00
5, 250. 00
2,370. 00
16, 590. 00
0. 00
14, 850. 00
0. 00
25, 800. 00
0. 00
3, 000. 00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21543-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0003 08: 16: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 603-05030 30 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0.00
2,500. 00000 2.000 5, 000. 00
0220 607-00010 *Corner and Line Brace Post 24. 000 23. 000
EACH 0. 000 0. 00
350. 00000 23.000 8, 050. 00
0225 607-01000 *Fence Barbed Wre with Metal Posts 4, 420. 000 4, 420.000
LF 0. 000 0.00
3. 00000 4,420. 000 13, 260. 00
0230 607-11580 Fence (Tenporary) 300. 000 60. 000
LF 0. 000 0. 00
6. 00000 60. 000 360. 00
0235 607-60116 *16 Foot Gate 1. 000 1. 000
EACH 0. 000 0.00
700. 00000 1. 000 700. 00
0240 612-00041 *Del i neator (Flexible) (Type I) 24.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0245 612-00042 *Del i neator (Flexible) (Type II) 8. 000 0. 000
EACH 0. 000 0.00
75. 00000 0. 000 0. 00
0250 612-00043 *Delineator (Flexible) (Type Ill) 4.000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0255 614-00011 *Sign Panel (Class I) 14. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
0260 614-00012 *Sign Panel (Class Il) 52. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0265 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 9. 000 0. 000
Sl i pbase
EACH 0. 000 0.00

400. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0270

0275

0280

0285

0290

0295

0300

0305

0310

0315

0320

614-01583

614- 80385

625- 00000

626- 00000

626-01113

627-00001

627-00009

627- 30405

630- 00000

630- 00007

630- 00012

C21543

21543-BID
SHEO094A- 035

ROADWAY

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNI'T PRI CE
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase
EACH
450. 00000
*Runble Strip 7,764.000
LF
0. 35000
*Construction Surveying 1. 000
LS
25, 000. 00000
*Mobi | i zat i on 1. 000
LS

*Public Information Managenent (Tier I11)

*Pavenent Marki ng Paint

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d)

*Pref ormed Thernopl astic Paverment Marking

(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control Managenent

145, 000. 00000

120. 000
DAY
65. 00000
250. 000
GAL
70. 00000
79. 000
GAL
400. 00000
79. 000
SF
25. 00000
500. 000
HOUR
50. 00000
41. 000
DAY
120. 00000
60. 000
DAY

700. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
7,764.000
7,764.000

0.350
0. 650
1. 000

0.586
0.391
0.977

58. 000
29. 000
87. 000

154. 000
76. 000
230. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

196. 000
183. 000
379. 000

24.000
17. 000
41. 000

29. 000
18. 000
47.000
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ESTI MATE RUN 08/ 03/ 2020

2,717

16, 250

56, 695

1,885

5,320

9, 150

2,040

12, 600

.00

40

00

00

00

00

.00

.00

00

00

00

08:16: 08

AMOUNT

2,717

25, 000

141, 665

5, 655

16, 100

18, 950

4,920

32, 900

.00

40

00

00

00

00

.00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0325 630-80002

0330

630- 80341

0335

630- 80342

0340

630- 80343

0345

630- 80355

0350

630- 80360

0355

630- 80364

0360

630-80370

0365

630- 80371

0370

630- 80380

0375 630-85010

C21543

21543-BID
SHEO094A- 035

| TEM
DESCRI PTI ON

*Fl ashi ng Beacon (Sol ar)

*Construction Traffic Sign (Panel

Si ze A)

*Construction Traffic Sign (Panel

Si ze B)

*Construction Traffic Sign (Panel

Size O

*Portabl e Message Sign Panel

*Drum Channel i zi ng Device

*Drum Channel i zi ng Device (Wth Light) (Steady Burn)

Barrier

(Tenpor ary)

Reset Concrete Barrier (Tenporary)

*Traffic Cone

I mpact Attenuator (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

2.000

EACH
895. 00000
10. 000

EACH
45. 00000
31.000

EACH
55. 00000
8. 000

EACH
70. 00000
2.000

EACH
5, 500. 00000
200. 000

EACH
9. 00000
200. 000

EACH
12. 00000
3, 020. 000

LF
25. 00000
3, 020. 000
LF

4. 00000
200. 000

EACH
5. 50000
4. 000

EACH

7,800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 800
1.800

1. 000
0. 800
1.800

15. 500
12. 400
27.900

4. 000
3. 200
7.200

1. 000
0. 800
1.800

46. 500
82. 200
128. 700

6. 000
4. 800
10. 800

1, 510. 000
1, 208. 000
2,718.000

1,510. 000
1, 208. 000
2,718.000

20. 000
16. 000
36. 000

2.000
1. 600
3. 600
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ESTI MATE RUN 08/ 03/ 2020

716.

36.

682.

224.

4,400

739.

57.

30, 200

4,832

88.

12,480

00

80

00

00

00

08:16: 08

AMOUNT

1, 611.

81.

1, 534.

504.

9, 900

1,158.

129.

67, 950

10, 872

198.

28, 080

00

00

50

00

00

30

60

00

00

00

00



CONTI D: C21543 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21543-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0003 08: 16: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0385 700-70012 F/ A Asphalt Pavenent |ncentive 15, 000. 000 0. 000
F A 14, 684. 110 14,684. 11
1. 00000 14, 684. 110 14,684. 11
0390 700-70016 F/ A Fuel Cost Adjustment 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0395 700-70018 F/ A Roadway Snoot hness Incentive 3, 200. 000 0. 000
FA 3, 059. 790 3,059. 79
1. 00000 3, 059. 790 3,059. 79
0400 700-70019 F/ A Asphalt Cement Cost Adj ustnent 0. 000 -11, 347. 810
FA -7,608.720 -7,608.72
1. 00000 -18, 956. 530 - 18, 956. 53
0405 700-70023 F/ A On- The-Job Trai nee 3, 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70031 F/ A Interim Surface Repair 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0415 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0420 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,733,045.56 $ 830,937.60% 1, 563, 589. 33
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0425 620- 00002 Field Ofice (dass 2) 1. 000 1.000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
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PCN: 21543-BI D ESTI MATE RUN 08/ 03/ 2020
PRQJECT: SHE094A- 035 ESTI MATE NO 0003 08: 16: 08
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0430 620-00012 Field Laboratory (C ass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0435 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2, 500. 00000 2.000 5, 000. 00
CAT 0400 CURRENT AMT $ 38,000.00 % 0.00% 38, 000. 00

PROJECT TOTAL CURRENT AMI $ 1,771,045.56 % 830,937.60% 1,601, 589. 33



